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POLREP #18

AINSWORTH SITE

3200 E. BIDDLE STREET
BALTIMORE, MARYLAND 21213

ATTN:

I.

II.

GREGG CRYSTALL AND DEBORAH DIETRICH

SITUATION: (AS OF 1800 HOURS WEDNESDAY, MARCH 22, 1995)

A.

E.

0OSC GUARNI CONTINUES TO COORDINATE REMOVAL RESPONSE
OPERATIONS.

PERSONNEL ON-SCENE: EPA
TAT
UsCG
ERCS

I
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ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL NON-
WORKING HOURS.

ESTIMATED COSTS:
COSTS TO DATE

03/22/95 CEILING
EPA DIRECT 3 11,808 $ 27,500
EPA INDIRECT % 18,560 $ 40,000
ERCS $ 166,894 $1,350,000
TAT $ 26,783 $ 65,000
USCG $ 24,415 3 67,500
UNALLOCATED $ 405,000
TOTAL $ 248,460 $1,955,000

FAS McDONALD ON-SITE.

ACTIONS TAKEN

A.

ERCS CONTINUE BULKING OPERATIONS. TO DATE, 11 DRUMS (55-
GAL) OF FLAMMABLE LIQUIDS AND 1 DRUM (55-GAL) OF
FLAMMABLE SOLIDS HAVE BEEN GENERATED.

ERCS CHEMISTS CONTINUED HAZ-CAT TESTING OF DRUM SAMPLES
IN ORDER TO CHARACTERIZE WASTES AND PREPARE A BULKING
SCHEME. APPROXIMATELY 45 SAMPLES WERE TESTED THIS DATE.

ERCS PERSONNEL CONTINUED TO SEGREGATE BLUE AND GREY
PAINTS DURING HAZ-CAT TESTING AND BULKING OPERATIONS DUE
TO THE POTENTIAL PRESENCE OF POLYCHLORINATED BIPHENYLS
(PCBs); THESE MATERIALS WILL BE BULKED INTO A SEPARATE
WASTESTREAM FOR DISPOSAL PURPOSES.

BALTIMORE GAS & ELECTRIC REPRESENTATIVE ON-SITE TO
INSPECT NATURAL GAS LINE SERVICE TO THE SITE. SERVICE OF
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ONE ACTIVE LINE TO BE CUT OFF.

E. LEVEL B PERSONAL PROTECTION CONTINUED FOR ALL HOT ZONE
ACTIVITIES DUE TO THE POTENTIAL OF MERCURY-CONTAMINATED
DUSTS AND/OR VAPOR. REAL-TIME MERCURY VAPOR ANALYZING
EQUIPMENT ORDERED THIS DATE FOR DELIVERY TO SITE.

F. ERCS COMPLETED DRUM LOG DATA ENTRY INTO COMPUTER
DATABASE.

G. OSC PROVIDED DUST SAMPLE ANALYTICAL RESULTS TO ATSDR JACK
KELLY.

ITI. FUTURE ACTIONS

A. ERCS TO CONTINUE BULKING OPERATIONS. USCG AND/OR TAT TO
CONDUCT CONTINUOUS AIR MONITORING WITH A PID/FID AND DATA
RAM. AIR MONITORING FOR MERCURY VAPOR TO BEGIN THIS
WEEK.

B. ERCS TO INVENTORY, SAMPLE, SEGREGATE, AND STAGE
DRUMS/CONTAINERS FOR FUTURE DISPOSAL; IN ADDITION, TANKS,
VATS, AND PROCESS LINES TO BE ADDRESSED.

C. SOIL SAMPLING AND TANK SAMPLING IN TANK FARM AREA
SCHEDULED FOR SATURDAY, 3/25/95.

D. OSC TO COORDINATE ACTIVITIES WITH LOCAL, STATE, AND
FEDERAL AGENCIES.

E. ATSDR JACK KELLY TO CONFER WITH THE ATLANTA, GA. ATSDR
OFFICE, AND INFORM OSC OF ANY HEALTH CONCERNS.

ROBERT GUARNI, 0OSC
U.S. EPA REGION III
PHILADELPHIA, PA





